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ESTIMATE RUN 03/04/2005

ESTIMATE SUMMARY 12:24:30

CONTID: C12862 ESTIMATE NO: 0001 PROG 2002

PCN: 12862-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 105/Furrow Rd PERCENT TIME:

PROJECT NO: SHE 105A-010

SH 105/Furrow Rd

NAME OF ROAD: 105A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 02/25/2005 DATE TIME STARTED 02/21/2005

7926 S. Platte Canyon Road DATE LET 10/07/2004 DATE WORK BEGAN

DATE AWARDED 10/28/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED

LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 02/21/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 636,304.68 PARTICIPATING $ $ 11,598.00

AWARD PROJECT AMT: 493,166.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.33

5.0 TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

1.82%

624,706.68

11,598.00

11,598.00

11,560.87

$

$

$

$

11,598.00

0.00

11,598.00

0.00

11,598.00

-37.13

0.00

11,560.87

0.00

AMOUNT DUE 11,560.87 11,560.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,560.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12862-BID ESTIMATE RUN 03/04/2005

PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 0.330 4,950.00

15,000.00000 0.330 4,950.00

201-00000

0010 REMOVAL OF PIPE 140.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

202-00035

0015 REMOVAL OF ASPHALT MAT 5,481.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

202-00220

0020 REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

202-00810

0025 REMOVAL OF FENCE 2,475.000 0.000

LF 2,475.000 2,475.00

1.00000 2,475.000 2,475.00

202-01000

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,090.000 0.000

CY 0.000 0.00

7.00000 0.000 0.00

203-00010

0035 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01100

0040 POTHOLING 10.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01597

0045 STRUCTURE EXCAVATION 49.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00000

0050 TOPSOIL 936.000 0.000

CY 0.000 0.00

5.00000 0.000 0.00

207-00205

0055 EROSION BALES (WEED FREE) 25.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011
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PCN: 12862-BID ESTIMATE RUN 03/04/2005

PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 1.740 0.000

ACRE 0.000 0.00

800.00000 0.000 0.00

212-00006

0065 MULCHING (WEED FREE HAY) 0.740 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

213-00002

0070 MULCH TACKIFIER 74.000 0.000

LB 0.000 0.00

5.00000 0.000 0.00

213-00061

0075 AGGREGATE BASE COURSE (CLASS 6) 1,810.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-06000

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,495.000 0.000

TON 0.000 0.00

43.00000 0.000 0.00

403-33841

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 1,193.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

411-10255

0090 RIPRAP (6 INCH) 18.000 0.000

CY 0.000 0.00

75.00000 0.000 0.00

506-00206

0095 RIPRAP (9 INCH) 53.000 0.000

CY 0.000 0.00

75.00000 0.000 0.00

506-00209

0100 30 INCH REINFORCED CONCRETE PIPE 126.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

603-01300

0105 54 INCH REINFORCED CONCRETE PIPE 62.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

603-01540

0110 30 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

690.00000 0.000 0.00

603-05030
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PCN: 12862-BID ESTIMATE RUN 03/04/2005

PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05054

0120 END POST 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

607-00005

0125 CORNER AND LINE BRACE POST 10.000 0.000

EACH 0.000 0.00

238.00000 0.000 0.00

607-00010

0130 FENCE BARBED WIRE WITH METAL POSTS 3,230.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

607-01000

0135 DELINEATOR (TYPE I) 36.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001

0140 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002

0145 DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003

0150 SIGN PANEL (CLASS I) 40.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

614-00011

0155 SIGN PANEL (CLASS II) 25.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00012

0160 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 112.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

614-01582

0165 CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-03002
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PCN: 12862-BID ESTIMATE RUN 03/04/2005

PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLASHING BEACON (SOLAR POWERED) 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-80001

0175 DETOUR PAVEMENT 3,902.000 0.000

SY 0.000 0.00

13.00000 0.000 0.00

621-00450

0180 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.157 1,884.00

12,000.00000 0.157 1,884.00

625-00000

0185 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

36,000.00000 0.000 0.00

626-00000

0190 EPOXY PAVEMENT MARKING 32.000 0.000

GAL 0.000 0.00

210.00000 0.000 0.00

627-00005

0195 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000

GAL 0.000 0.00

40.00000 0.000 0.00

627-00012

0200 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

99.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

627-30325

0205 *FLAGGING 400.000 0.000

HOUR 35.500 639.00

18.00000 35.500 639.00

630-00000

0210 *TRAFFIC CONTROL INSPECTION 90.000 0.000

DAY 4.000 200.00

50.00000 4.000 200.00

630-00007

0215 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 3.000 1,050.00

350.00000 3.000 1,050.00

630-00012

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

630-80341
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PCN: 12862-BID ESTIMATE RUN 03/04/2005

PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000

EACH 8.000 400.00

50.00000 8.000 400.00

630-80342

0230 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

630-80360

0235 CONCRETE BARRIER (TEMPORARY) 1,850.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

630-80370

0240 *TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380

0245 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

630-85010

0250 F/A ANTICIPATED CMO 75,092.180 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0255 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0260 F/A ASPHALT PAVEMENT INCENTIVE 7,746.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0265 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0270 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 12862-BID ESTIMATE RUN 03/04/2005

PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $11,598.00 11,598.00CURRENT AMT 636,304.68 $$

PROJECT TOTAL 11,598.00 $ 11,598.00CURRENT AMT 636,304.68 $$


